

TAR Working Bee – 12 Sept 2026

The Plan

Pathfinder Team leads: Dylan, Garth, Hone, Jono, Tim

Target number of members 16 (21 total)

T01 – **Purple Team** - Gorse removal in Bravo

- Garth (pathfinder lead)
- **Team Size:** 2 teams of 3
- **Focus:** clearing as much gorse as possible
- **Priority:** Remove the wall of gorse that remains near the building in Bravo
- **Secondary:** Reclaim paths that lead into the VC base
- **Tools:** brush cutters, chainsaw, rip saw

T02 – **Pink Team** – VC Side Tracks

- Hone (pathfinder lead)
- **Team Size:** 1 team of 3 - Hone cuts path – others widen
- **Focus:** creating paths that enhance gameplay. Making paths wide enough that they last 6 months
- **Priority:** Zone 1 - Create paths in gorse
- **Secondary:** Zone 2 - Widen newly cut paths
- **Tools:** brush cutters, chainsaw, rip saw

T03 – **Blue Team** - Alpha path maintenance

- Tim (pathfinder lead)
- **Team Size:** 1 team of 3
- **Focus:** upkeep of current tracks, not cutting new ones
- **Priority:** Zone 3 - clear any fallen branches and trip hazards, trim any over growth
- **Secondary:** Zone 4 - clear any fallen branches and trip hazards, trim any over growth
- **Tools:** Hedge trimmer, club hand tools

T04 – **Orange Team** – Gorse and Blackberry Clearing

- Dylan (pathfinder lead)
- **Team Size:** 2 teams of 3
- **Focus:** clearing as much blackberry bushes as possible, hitting the gorse hard. Make a go impression for visitors
- **Priority:** Zone 6 - clear blackberry and gorse around field entrance
- **Secondary:** Zone 5 - clear blackberry and gorse
- **Tools:** brush cutters, chainsaw, rip saw

T05 - Bridges (TBC)

- Jono leads (pathfinder lead)
- **Team Size:** 1 team of 3 – might need to borrow people from other teams
- **Priority:** Install FB-14, FB-15
- **Secondary:** Install retained steps on Matt's Field bank of bridge FB-13

Work Plan Map

