

TAR Working Bee – 2 August 2026

The Plan

Pathfinder Team leads: Garth, Hone, Jono, Marcel

Target number of members **13** (18 total)

T01 - Gorse removal in Bravo (yellow)

- Garth (pathfinder lead)
- 2 teams of 3
- **Priority:** gorse closest to buildings
- **Secondary:** expand in either direction on main track from Bravo
- Tools: Club brush cutters with tri blade, chainsaw, rip saw

T02 - Bravo track clearing (pink)

- Hone (pathfinder lead)
- 1 team of 3 - Hone cuts path – others widen
- **Priority:** Open path from FB-14 (collapsed bridge)
- **Secondary:** open paths in bush along the VC trail
- Tools: Hedge trimmer, club hand tools

T03 - Alpha path maintenance (blue)

- Marcel (pathfinder lead)
- 1 team of 3
- **Priority:** widen track on Alpha side of FB-7
- Tools: Hedge trimmer, club hand tools

T04 - Mesh on foot bridges and stiles (orange)

- TBC (pathfinder lead)
- 1 team of 2
- **Priority:** Install wire mesh on FB-1, FB-2, FB-11, FB-13
- **Secondary:**
 - Search for possible bridges in orange area, if needed install mesh
 - Add mesh on the top of on any stiles you can find
- Tools: Hammers
- Supplies: Mesh wire and staples

T05 - Bridges

- Jono leads (pathfinder lead)
- 1 team of 6 – might need to borrow people from other teams
- **Priority:** Install FB-14, FB-15
- **Secondary:** Check drop on FB-3, FB-4, FB-9, FB-6, FB-7, FB-10. If over 1m need to measure for handrails
 - Check stability of FB-6, and if possible make it more stable

